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$43,979,600

$73,503,100
$46,131,400

CONTRACT PROGRESS REPORT

TO DATE THIS TIME LAST YEARTOTAL BIDS OPENED

APPROXIMATE VALUE OF ALL PROJECTS ADVERTISED, AWARDED AND PENDING AWARD

MAJOR CONSTRUCTION PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

MINOR A PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Total Number of Projects
Total Low Bids
Total Engineer’s Estimate
Net Underruns(-) or Overruns(+)

(Including supplemental work contingencies)

Projects Advertised
Projects Awarded 
Projects Pending Award
Projects All Bids Rejected
Projects No Bids Received
Call for Bids Outstanding
Total Construction Value

Number of Projects
All Projects
STIP, SHOPP, G-11**

Programmed Funds

Funds Available at Advertising*

Original CTC Votes / G-11**
All Projects

Contract Allotment

CTC Funds Only / G-11**
All Projects

Net Underruns(-) or Additional Funds Required (+)
Amount Contract Allot. Under/Over Program
Percent Under/Over Program

Amount Contract Allot. Under/Over Funds Available at Advertising*
All Projects

Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects

Number of Projects
All Projects
CTC Funds Only & G-11**

Funds Available at Advertising*

CTC Funds Only / G-11**
All Projects

Contract Allotment

CTC Funds Only / G-11**
All Projects

Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects

July 1,  2007  to  May  31,  2008

$797,605,163 $3,928,703,385 $3,219,133,842

$0 -$360,263,000 -$372,824,084
0.00% -100.00% -16.13%

Budget Allocation has been changed to Funds Available at Advertising in order to include Measure County funds in “All Projects”.
G-11 for emergency allocations and Seismic Retrofit Projects.

*
**

$360,018,441 $3,305,147,934 $2,705,806,920
$0 $0 $2,073,748,100

$36,876,600 $104,409,000 $81,594,400
$17,552,000 $59,143,500 $53,333,300

-$78,120,400 -$443,500,400 -$160,025,900

-21.70% -13.42% -5.91%

-9.27% -14.62% -9.92%

-22.65% -22.12% -5.86%

STIP, SHOPP, G-11**

5.7 7.0 4.8

DIVISION OF ENGINEERING SERVICES

Everage Number Bidders


